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—CONELDENTTAL,

'FACILITIES MANAGEMENT DIVISION
WEEKLY REPORT PERIOD ENDING 4 JUNE 1986

1. Events of Major Interest That Have Occurred During the
Preceding Week:

a. On 28 May Facilities Management Personnel

responded to a call from the New Building Project Office of

A water running down the hill between the Power Plant and the New

/‘\5 Building. A break was found on the hill behind the New

\ Building with water shooting approximately five feet in the
air. A two-and-a-half-inch line installed as a temporary line
for mixing con;yrete was determined to be the cause of the
leak. The line was capped and is to be removed from the main

25X1“)§ line before construction of the New Building is completed.
f\l_wr b. On 28 May the Motor Pool shuttle service added the a:-
\\ﬁy East Building stop on the existing 0730 run from Headquarters
25X1 This service was requested by OTS to help alleviate
ny ded parking at the South Building and was implemented
25X1 K) with minimum disruption.
(‘ 1‘1(\ O/)
A C. On 2 June all persons displaced during the ((
4 Gicanstructlon of the first phase of the South Parking Lot, with ,f‘?
the exception of two- and three-person carpools, were able to NEND <
}$ & park in their new spaces. Carpools will be reassigned upon P T
Jy completion of the second phase, which is scheduled for 7 July. /“ﬁ,v( '
25X1% ¢ o _ A . ¢, pét e |
AT V\G\)"'{\ ™~
-’ (,ﬁa, % d. The reroofing of a section of the second floo ;
‘e O Jroof around the courtyard, which began on 17 February, is Af ¢ (/' ¢ e sf/oy~5u

+——" 75 percent complete. The contractor was unable to finish on ﬁy‘fL’im
@§ ( schedule due to the weather, therefore, GSA has allowed a
3 X 30-day extension to complete the contract. The new completion
25X1 date is 30 June.

x .
f;.*g Q( e. RenOVutlon for the new Parking Office 1in
Facilities Manayement Division began on 30 May. The
construction involves relocating.vending machines in 3E4l to a
R ~" new area in the 3F corridor. The space formerly occuppied by
“ﬁ/// the vending machines will be converted to a Vault Type Room for
the Parking Office. Target date for completion ts 30 June.
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Q{g Management Division, assisted the HlStOthdl Intelllgence
\%{’ Collection (HIC) staff with the exhibit by preparing the hall,
organizing and displaying the items, and restoring some
artifacts. The Building Services Branch, FMD, assisted HIC by
providing special transportation support to pick up exhibit
items from multiple locations within the Washington
metropolitan area. The Executive Dining Room provided support
to a special exhibit opening ceremony and reception hosted by
the Director of Central Intelligence. [:::] 25X1

2. Significant Events Anticipated During The Coming Week:

None

25X1

Chief, Facilities Management Division, OL
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